TCR Program — Application Approval Project #55.1 — August 2004

San Bernardino  Alameda Corridor East; build grade separations on Burlington Northern-Santa Fe and
Union Pacific Railroad lines, Los Angeles County line to Colton, with rail-to-rail
separation at Colton in San Bernardino County.

($ X 1,000)
Estimated Project Cost: $28,800 TCRP Funds Approved to Date: $18,800
TCRP Funds — Sub-Project #55.1:  $18,800 Phase(s) Approved.: All
TCRP Funds for Project #55: $95,000
Lead Agency: San Bernardino Associated Implementing Agency: City of Montclair
Governments
TCRP Allocations to Date: $4,540 for Phase(s): 1,2,3
Advance Approved: $250 for Phase(s): 1,3
LONP Approved to Date: ~ $0 for Phase(s): N/A
Project Summary: The overall project will eliminate traffic —
congestion and delays on Monte Vista and Ramona Avenues
caused by rail traffic on the Union Pacific Railroad. The project will / R /
i oute 10
be constructed as two separate segments: —
e Segment 1: Monte Vista Avenue, between Brooks Street
and Mission Boulevard
e Segment 2: Ramona Avenue, between Brooks Street and
Mission Boulevard. Montg¢lair
The overall project will construct multi-span bridges over the Union / & RamonalAve
Pacific railroad tracks, the West State Street Storm Drain Channel,
and State Street. The channel and State Street are immediately €— Monte|Vista Ave

adjacent to the railroad right of way. The overall project also
includes connector roads between State Street and Monte Vista
and Ramona Avenues, modifications to a storm drain system, and 2\ 1
miscellaneous street improvements necessary to comply with both ‘/
City and San Bernardino County standards.

Segment Segment

J?} \\) MissioniBIvd
Cost and Schedule ($ x 1,000)
Phase Scope Start End Cost
1 Environmental, Railroad Agreements, Permits 7/99 1/04 $253
2 Plans, Specifications, & Estimates 7/99 12/05 $1,750
3 Right of Way Acquisition 10/02 12/05 $6,187
4 Construction 7/05 12/07 $20,610

Total: $28,800
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Funding Plan ($ x 1,000)

Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total
TCRP State Committed $203 $1,150 $5,187 $12,260 $18,800
Proposed
UPRR Private [ Sommitted $500 $500
Proposed
CMAQ Federal [ Sommited $1,600 $1,600
Proposed
PUC State Committed $5,000 $5,000
Proposed
South Coast Local Committed $500 $500
AQMD Proposed
Montclair Committed $50 $600 $1,000 $750 $2,400
Local
Redevelopment Proposed
Totals: |-Committed $253 $1,750 $6,187 $20,610 $28,800
Proposed
Totals: $253 $1,750 $6,187 $20,610 $28,800
Prior TCRP Action:

e Original application was approved on July 11, 2001 (TA-01-11) for $2,250,000 for Phases 1 and 3.

e A minor amendment was approved on February 13, 2002 based on the October 2001 Progress Report.
This amendment extended the completion of Phase 1 from July 2002 to September 2002 and the start
date of Phase 3 from July 2001 to November 2001 due to the need to execute the Master and
Supplement Agreements.

e A minor amendment was approved June 27, 2002 based on the April 2002 Progress Report. This
amendment extended the start of Phase 3 from November 2001 to July 2002 due to FHWA requiring
additional work for NEPA clearance.

e An application was approved October 3, 2002 (TA-02-13) for $16,550,000 for Phases 2, 3 and 4.

¢ An amendment was approved August 14, 2003 (TAA-03-08). This updated the project schedule to allow
for additional time to complete the NEPA environmental clearance on the Ramona Avenue (Segment 2).

e An amendment was approved August 4, 2004 (TAA-04-07). This amendment updated the project
schedule and funding plan.

Status of Conditions: No conditions set.

Discussion/lssues: The information contained in the application is consistent with the AB2928 Eastern Trade
Corridor Report presented at the June 2001 Commission meeting. Segment 1 is Statutory Exempt under CEQA
and Segment 2 has received Categorical Exclusion under NEPA. Environmental documentation is on file.




